

Office of the Chief General Manager
National Centre for Next Generation Network
CTS Compound, Netaji Nagar
New Delhi-23
Tel No: 26879334, Fax No: 26879333



भारत संचार निगम लिमिटेड
(भारत सरकार का उपक्रम)
BHARAT SANCHAR NIGAM LIMITED
(A Govt. of India Enterprise)

No. ND/NC NGN/NGN/Implementation

Dated: 16.01.2014

Sub:- Project review meeting NGN Access sites and NGN core sites of South Zone at Bangalore w.e.f. 4th to 5th February 2014

This is with reference to NGN project implementation in South Zone. A NGN project review meeting of South Zone Circles is scheduled at Bangalore as per the following details:

Dates: 4 th to 5 th February 2014 ; Time 10:30 hrs.

Venue: Conference Hall, O/o PGM, BGTD.
--

2. Agenda of the meeting shall be as under:

- i. **Progress review of NGN Core Site equipments installation:** integration and interoperability testing (IOT) and Acceptance Testing status - a presentation by M/s Huawei
- ii. **Integration of IMS core** with IP/MPLS, Broadband Network, IPTAX, Tandem/ TDM TAX, PLMN, SSTP, IN, PRBT and OSS/ BSS- a presentation by M/s Huawei
- iii. **CDR integration-** subscriber billing & provisioning, Element Management System (EMS) Package-I, and Package-II - a presentation by M/s Huawei
- iv. Progress review of NGN Access/TMG sites –installation status Circle wise - a presentation by M/s Huawei
- v. Progress review of NGN Access/TMG sites, Aggregation by LAN switches, IP-MPLS connectivity for voice/RPR connectivity for broadband, Data preparation site wise for NGN migration (**as per Annexure-data template**): and review of Media Tracker information in respect of VLAN/connectivity - a presentation by Sr. GM/GM (CFA Planning) Telecom Circles South zone:
 - i. Karnataka Circle
 - ii. AP Circle
 - iii. Kerala Circle
 - iv. Tamilnadu Circle
 - v. Chennai TD
- vi. **Acceptance Test progress review of NGN access sites** as per the ATP schedule of LMG sites and NGN Core Sites approved by BSNL Corporate Office: Procedure and Methodology: a presentation by M/s Huawei.
- vii. **New Services-** PRBT, WIPC, MMVC and FMC service features and provisioning methodology- a presentation by M/s Huawei
- viii. Discussion on migration of subscribers to LMGs from TDM: cutover methodology
- ix. Discussion on network integration issues, emergency services, IN Services and Centrex services.

3. CGM, KTK Circle is requested to organize the meeting for 2-days in Conference Room of PGMTD, Bangalore.

4. CGMs (AP/TN/Kerala/Chennai TD) are requested to depute Sr. GM/DGM (CFA Planning) for the above mentioned NGN Project review meeting at Bangalore.

This is issued with the approval of DIR (CFA), BSNL Board.

Sr. GM (NCNGN/HQ)

Copy to : 1. CGMs (AP/TN/Kerala/Chennai TD/KTK/NCNGN)
2. Sr GM/DGM(NWP CFA)