

Office of the Chief General Manager
National Centre for Next Generation Network
ARA Centre, Mezzanine Floor
E-2, Jhandewalan Extension, New Delhi-55
Tel No: 23670334, Fax No: 23552387



भारत संचार निगम लिमिटेड
(भारत सरकार का उपक्रम)
BHARAT SANCHAR NIGAM LIMITED
(A Govt. of India Enterprise)

No. ND/NC NGN/NGN /Implementation

dated 27.11.2013.

Sub: Visit Report to Hyderabad NGN core sites on 22.11.2013 of Director(CFA), BSNL Board and CGM, NCNGN

Director (CFA), BSNL Board visited NGN core site at Hyderabad alongwith CGM, NCNGN, CGMT AP Circle, PGMTD Hyderabad, CE Electrical and CE Civil on 22.11.2013. The following observations are made during the site visit:

I. NGN core sites, Telephone Bhawan, Saifabad, Hyderabad:

Civil works- The civil works are found completed.

Electrical works- Most of the Electrical works are found to be to be completed, except precision AC package units. Chief Engineer Electrical stated that the supply of precision AC units is expected within next three days and AC package units will be commissioned by end of November, 2013.

Director (CFA) desired that:

- i. Decommissioned equipment of TDM TAX need to be removed from the adjacent room in NGN core site area. Similarly, the cables and other store items which are recovered from TDM TAX need to be removed to other store location. The wooden panels used for partitioning in front of the NGN core site need to be removed and the cabins to be provided with low height partition.
- ii. The said area to be used only by technical officers who will be working in NGN core sites/ OFC room and other executives/ staff to be shifted. CGM AP Circle to take action to get the said area including the adjacent wash room renovated through civil wing and also arrange shifting of other executives/ staff/store.

II. NGN access site, Osmania University site:

- A. During the site visit, it was found that two cabinets of LMGs have been installed and the cable laying/ wiring work is in progress.
- B. Sr. GM(CFA-Planning) AP Circle stated that MDF tag blocks fixing is not proper. Regarding MDF tag blocks fixing in MDF, M/s Huawei representative submitted that they will drill three holes in the backside of tag block after taking approval from planning units of Circle and then with screws firmly fix in MDF.

Director (CFA) desired:

- i. The DC load measurement need to be taken after power up of LMGs and M/s Huawei representative to report the DC power consumption.
- ii. M/s Huawei to take up for the tag block fixing as per para II B above through their central team for all the sites in south and east zone

This issue with the approval of Director (CFA), BSNL Board.

(M C Chaube)
CGM, NCNGN

Copy to :

- 1) PPS to Dir CFA BSNL Board New Delhi.
- 2) Sr GM/DGM, NWP CFA, BSNL CO
- 3) CGMT, AP Telecom Circle for necessary action as above
- 4) M/s Huwaei